COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 10/ 09/ 2003

ESTI MATE SUMVARY 16: 23: 37
CONTI D: C12800R ESTI MATE NO. 0008 PROG SPEC YR 2002
PCN: 12800R- BI D COFRS REPORTI NG CATEGORY: 5 FACS REF NO.
CONTRACT DESCRI PTI ON: TIME CHARGED: 285.0 DAYS TIME ALLOW 12/12/20C FI XED COVPLETI ON DAT
US 160 & CO RD 501 PERCENT TIME:  77.45 ORI G TIME ALLOW 11/7/2003 FI XED COVPLETI ON DA1
PROJIECT NO. NH 1602- 075
US 160 & CO RD 501
NAVE OF ROAD: 160A
PRQIECT COUNTI ES: LA PLATA
CONTRACTOR:
NI ELSONS SKANSKA, | NCORPORATED PAY PERI OD ENDI NG 09/ 20/ 2003 DATE TI ME STARTED 12/10/2002
22419 COUNTY ROAD G DATE LET 11/ 14/ 2002 DATE WORK BEGAN 01/ 06/ 2003
DATE AWARDED 11/19/ 2002 DATE TI ME STOPPED 12/12/2003
DATE CONTRACT EXECUTED  12/10/2002 DATE ACCEPTED 12/12/ 2003
CORTEZ CO 80132 970/ 565- 8000 DATE NOTI CE TO PROCEED 12/ 10/ 2002
CURRENT TOTAL TH' S ESTI MATE
CURRENT PRQJIECT AMT: $ 3,404, 086. 28 PARTI Cl PATI NG $ 3,059, 381. 43 $ 558, 217. 71
AWARD PROJECT AM: $ 3,429, 025.30 NON- PARTI Cl PATI NG 0. 00 0. 00
PERCENT COMPLETE: 89. 87% TOTAL EARNI NGS 3,059, 381. 43 558,217. 71
FUNDS AVAI LABLE: $ 344, 704. 85 STOCKPI LED MATERI ALS 26, 816. 43 -1,128.63
GROSS EARNI NGS 3,086, 197. 86 557, 089. 08
TOTAL CLAI MS: $ 0. 00 RETAI NAGE - 14, 559. 65 -2,901. 74
SECURI TI ES ENCUVBERED 0. 00 0. 00
NET EARNI NGS 3,071, 638. 21 554, 187. 34
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTNENT 0. 00 0. 00
ANOUNT DUE 3,071, 638. 21 554, 187. 34
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 554, 187. 34

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMMENT:



CONTI D: C12800R COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PCN: 12800R- BI D ESTI MATE RUN 10/ 09/ 2003
PRQIECT: NH 1602- 075 ESTI MATE NO. 0008 16: 23: 37
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrY TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS Qry TO DATE PERI OD ANOUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WTPRCE ]
CAT NO0200 ROADWAY
0005 201-00000 CLEARI NG AND GRUBBI NG 1. 000 0. 900
LS 0. 000 0. 00
20, 000. 00000 0.900 18, 000. 00
0010 202-00001 REMOVAL OF STRUCTURE 4.000 3. 000
EACH 1. 000 5, 000. 00
5, 000. 00000 4.000 20, 000. 00
0015 202-00035 REMOVAL OF PI PE 380. 000 287.000
LF 93. 000 1,395.00
15. 00000 380. 000 5, 700. 00
0020 202-00090 REMOVAL OF DELI NEATOR 16. 000 16. 000
EACH 0. 000 0.00
4.20000 16. 000 67.20
0025 202-00203 REMOVAL OF CURB AND GUTTER 1, 142. 000 1,132.000
LF 10. 000 40. 00
4.00000 1, 142. 000 4, 568. 00
0030 202-00220 REMOVAL OF ASPHALT MAT 16, 813. 000 16, 813. 000
Sy 0. 000 0. 00
1. 80000 16, 813. 000 30, 263. 40
0035 202-00250 *REMOVAL OF PAVEMENT MARKI NG 7,125.720 6, 545. 000
SF 448.720 717.95
1. 60000 6, 993. 720 11,189.95
0040 202-00750 *REMOVAL OF LUM NAI RE 10. 000 10. 000
EACH 0. 000 0. 00
525. 00000 10. 000 5, 250. 00
0045 202-00810 REMOVAL OF GROUND SI GN 47.000 40. 000
EACH 2. 000 52.00
26. 00000 42.000 1, 092. 00
0050 202-00831  *REMOVAL OF TRAFFI C SI GNAL HEAD 8. 000 8. 000
EACH 0. 000 0.00
105. 00000 8. 000 840. 00
0055 202-00840 REMOVAL OF TRAFFIC SI GNAL POLE 4.000 4.000
EACH 0. 000 0. 00
525. 00000 4.000 2, 100. 00



CONTI D: C12800R COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3
PCN: 12800R-BI D ESTI MATE RUN 10/ 09/ 2003
PRQJECT: NH 1602- 075 ESTI MATE NO. 0008 16: 23: 37
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD AMOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0060 202-00888 *REMOVAL OF VI DEO DETECTI ON SYSTEM 1. 000 1. 000
EACH 0. 000 0. 00
105. 00000 1. 000 105. 00
0065 202-01000 *REMOVAL OF FENCE 3, 837. 000 2,807. 000
LF 0. 000 0. 00
0. 55000 2,807. 000 1, 543. 85
0070 202-05150  * SANDBLASTI NG DELETED BY 105-44 DATED NOV. 5, 2003 0. 000 0. 000
SF 0. 000 0. 00
0. 55000 0. 000 0. 00
0075 203-00060 * EMBANKMENT MATERI AL ( COWPLETE | N PLACE) 40, 670. 000 36, 366. 000
cy 4, 304. 000 43, 040. 00
10. 00000 40, 670. 000 406, 700. 00
0080 203-00100  MJICK EXCAVATI ON 1, 327. 000 1, 327. 000
cy 0. 000 0. 00
6. 15000 1, 327. 000 8, 161. 05
0085 203-01555 DOZI NG ( LANDSCAPI NG) 63. 500 61. 500
HOUR 0. 000 0. 00
80. 00000 61. 500 4,920. 00
0090 203-01582  TRUCK (DUWP) 53. 000 35. 000
HOUR 0. 000 0. 00
75. 00000 35. 000 2, 625. 00
0095 203-01594  COMBI NATI ON LOADER 98. 500 40. 500
HOUR 0. 000 0. 00
80. 00000 40. 500 3,240. 00
0100 203-01597  POTHOLI NG 108. 000 95. 000
HOUR 0. 000 0. 00
115. 00000 95. 000 10, 925. 00
0105 206-00000  STRUCTURE EXCAVATI ON 1, 898. 000 1, 708. 000
cy 190. 000 893. 00
4. 70000 1, 898. 000 8, 920. 60
0110 206-01010 *BED COURSE MATERI AL 1, 145. 600 800. 810
TON 344.790 10, 343. 70
30. 00000 1, 145. 600 34, 368. 00



CONTI D C12800R COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4

PCN: 12800R- BI D ESTI MATE RUN 10/ 09/ 2003
PRQJECT: NH 1602- 075 ESTI MATE NO 0008 16: 23: 37
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0115 206-01025 ROCK BLANKET (1 FOOT) 3, 148. 000 3, 148. 000
Sy 0. 000 0.00
13. 00000 3, 148. 000 40, 924. 00
0120 207-00205 TOPSO L 3, 660. 000 1, 391. 000
cY 2,269. 000 27,228.00
12. 00000 3, 660. 000 43, 920. 00
0125 207-00305 WETLAND TOPSO L 560. 000 560. 000
Cy 0. 000 0.00
15. 00000 560. 000 8, 400. 00
0130 208-00005 ERCSI ON LOG 230. 000 130. 000
LF 0. 000 0.00
6. 00000 130. 000 780. 00
0135 208-00020 SI LT FENCE 1, 762. 000 1, 700. 000
LF 62. 000 80. 60
1.30000 1,762.000 2,290. 60
0140 208-00100 SEDI MENT REMOVAL AND DI SPOSAL 0. 000 0. 000
LS 0. 000 0.00
3, 000. 00000 0. 000 0.00
0145 208-00200 ERGCSI ON CONTROL SUPERVI SOR 1.000 0.700
LS 0.100 340. 00
3, 400. 00000 0. 800 2,720.00
0150 210-00810 *RESET GROUND SI GN 9. 000 0. 000
EACH 2.000 210. 00
105. 00000 2.000 210. 00
0155 210-00825 *RESET FLASHI NG BEACON 2.000 0. 000
EACH 0. 000 0.00
840. 00000 0. 000 0.00
0160 210-01130 *RESET GUARDRAI L TYPE 3 100. 000 0. 000
LF 0. 000 0.00
11. 50000 0. 000 0.00
0165 210-01200 *RESET END ANCHORAGE 3. 000 0. 000
EACH 0. 000 0.00

890. 00000 0. 000 0. 00



CONTI D: C12800R COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5
PCN: 12800R- BI D ESTI MATE RUN 10/ 09/ 2003
PRQJECT: NH 1602- 075 ESTI MATE NO 0008 16: 23: 37

CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD AMOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0170 210-04010 ADJUST MANHOLE DELETED BY 105-44 DATED NOV. 5, 2003 0. 000 0. 000
EACH 0. 000 0.00
750. 00000 0. 000 0. 00
0175 210-04020  MODI FY | NLET 3. 000 2.000
EACH 1. 000 2, 400. 00
2, 400. 00000 3. 000 7, 200. 00
0180 210-04051  ADJUST VALVE BOX ( SPECI AL) 0. 000 0. 000
EACH 0. 000 0.00
700. 00000 0. 000 0. 00
0185 210-04200 *ADJUST GUARDRAI L 2, 263. 000 0. 000
LF 0. 000 0. 00
5. 25000 0. 000 0. 00
0190 212-00006  *SEEDI NG ( NATI VE) 4. 600 1.100
ACRE 0. 000 0.00
630. 00000 1.100 693. 00
0195 213-00003  *MJILCHI NG (VEED FREE) 4. 600 1.100
ACRE 0. 000 0. 00
475. 00000 1. 100 522. 50
0200 213-00061  *MJILCH TACKI FI ER 1, 230. 000 190. 000
LB 0. 000 0.00
2.10000 190. 000 399. 00
0205 213-00070 *LANDSCAPE WEED BARRI ER FABRI C 4, 266. 000 2, 231. 000
sy 551. 000 606. 10
1. 10000 2, 782. 000 3, 060. 20
0210 213-00700  *LANDSCAPE BOULDER 9. 000 0. 000
EACH 0. 000 0.00
225. 00000 0. 000 0. 00
0215 214-00000  *LANDSCAPE MAI NTENANCE 1. 000 0. 400
LS 0. 100 1, 150. 00
11, 500. 00000 0.500 5, 750. 00
0220 214-00215  *DECI DUOUS TREE (1.5 | NCH CALI PER) 22.000 20. 000
EACH 0. 000 0.00
260. 00000 20. 000 5, 200. 00



CONTI D: C12800R COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6
PCN: 12800R- BI D ESTI MATE RUN 10/ 09/ 2003
PRQJECT: NH 1602- 075 ESTI MATE NO 0008 16: 23: 37

CURRENT ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI'TS PERI CD ANMOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0225 214-00905 *PERENNIALS (2.25 | NCH PQOT) 1, 190. 000
EACH 0. 00
6. 40000 7, 616. 00
0230 214-01010 *BRUSH LAYER CUTTI NG 840. 000
EACH 0. 00
2. 60000 2,054. 00
0235 215-00000  * TRANSPLANT SHRUB 50. 000
EACH 0. 00
36. 00000 1, 800. 00
0240 215-00600  * TRANSPLANT PLUG 1, 200. 000
EACH 0. 00
2.10000 2,520. 00
0245 216-00041  *SO L RETENTI ON BLANKET ( STRAW COCONUT) 2, 220. 000
5% 0. 00
1. 50000 0. 00
0250 217-00000 *HERBI Cl DE TREATMENT DELETED BY 105- 44 DATED NOV. 5, 0. 000
2003
5% 0. 00
0. 16000 0.00
0255 250-00050  *MONI TORI NG TECHNI CI AN 5. 500
HOUR 420. 00
70. 00000 560. 00
0260 250-00100  ENVI RONVENTAL HEALTH AND SAFETY 1. 000
LS 550. 00
5, 500. 00000 5, 500. 00
0265 250-00110 HEALTH AND SAFETY OFFI CER DELETED BY 105- 44 DATED NOV. 0. 000
5, 2003
HOUR 0. 00
105. 00000 0.00
0270 250-00120 *NMATERI AL SAMPLI NG AND DELI VERY 18. 000
EACH 930. 00
155. 00000 2,790. 00
0275 250-00210  *SOLI D WASTE DI SPOSAL 10. 000
cy 0. 00
33. 00000 330. 00



CONTI D: C12800R COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7
PCN: 12800R-BI D ESTI MATE RUN 10/ 09/ 2003
PRQJECT: NH 1602- 075 ESTI MATE NO 0008 16: 23: 37
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI OD AMOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0280 304-02000 *AGGREGATE BASE COURSE (CLASS 2) 2, 391. 820 2,376. 610
TON 15. 210 193. 93
12. 75000 2,391. 820 30, 495. 71
0285 304-06000 *AGGREGATE BASE COURSE (CLASS 6) 5, 814. 620 5,079. 270
TON 707. 250 9, 901. 50
14. 00000 5, 786. 520 81, 011. 28
0290 304-09014  *AGGREGATE BASE COURSE (SPECI AL) FI NAL CORRECTI ON 886. 170 0. 000
TON 645. 100 10, 966. 70
17. 00000 645. 100 10, 966. 70
0295 403-00721  *HOT Bl TUM NOUS PAVEMENT ( PATCHI NG (ASPHALT) 1, 847. 700 1, 805. 200
sy 42.500 2, 040. 00
48. 00000 1, 847. 700 88, 689. 60
0300 403-34821  *HOT Bl TUM NOUS PAVEMENT ( GRADI NG s><) (100) (PG 58-28) 0. 000 0. 000
DELETED BY 105-44 DATED NOV. 5, 2003
TON 0. 000 0. 00
51. 00000 0. 000 0. 00
0305 411-10255  *EMULSI FI ED ASPHALT ( SLOW SETTI NG 958. 300 534. 900
GAL 423. 400 1,333.71
3. 15000 958. 300 3, 018. 65
0310 412-00850  *CONCRETE PAVEMENT (8-1/2 | NCH) 4,920. 000 4,524,000
5% 396. 000 26, 928. 00
68. 00000 4,920. 000 334, 560. 00
0315 420-00130  GEOTEXTI LE ( SEPARATOR) (CLASS A) 1, 525. 800 1, 525. 800
sy 0. 000 0. 00
1. 15000 1, 525. 800 1, 754. 67
0320 503-00018  *DRILLED CAI SSON (18 | NCH) 8. 000 0. 000
LF 8. 000 400. 00
50. 00000 8. 000 400. 00
0325 503-00042 *DRILLED CAI SSON (42 | NCH) 28. 560 28. 560
LF 0. 000 0. 00
65. 00000 28. 560 1, 856. 40
0330 506-00209 RIPRAP (9 | NCH) 298. 830 2.330
cy 296. 500 26, 685. 00
90. 00000 298. 830 26, 894. 70
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PCN: 12800R- BI D ESTI MATE RUN 10/ 09/ 2003
PRQJECT: NH 1602- 075 ESTI MATE NO 0008 16: 23: 37

CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD AMOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0335 506-00212 RIPRAP (12 | NCH) 834. 100 605. 100
cy 205. 000 14, 350. 00
70. 00000 810. 100 56, 707. 00
0340 506-00218 RIPRAP (18 | NCH) 37.000 37. 000
cy 0. 000 0. 00
75. 00000 37. 000 2,775. 00
0345 507-00100 *CONCRETE SLOPE AND DI TCH PAVI NG ( REI NFORCED) 3.400 0. 000
cy 2.100 4, 200. 00
2, 000. 00000 2.100 4, 200. 00
0350 601-01000 *CONCRETE CLASS B 19. 640 3.790
cy 8. 500 5,312. 50
625. 00000 12. 290 7,681. 25
0355 602-00000  REI NFORCI NG STEEL 844. 000 378. 000
LB 466. 000 419. 40
0. 90000 844. 000 759. 60
0360 603-01180 18 I NCH REI NFORCED CONCRETE Pl PE 64. 000 56. 000
LF 8. 000 624. 00
78. 00000 64. 000 4,992. 00
0365 603-01420 42 | NCH REI NFORCED CONCRETE Pl PE 56. 000 56. 000
LF 0. 000 0.00
165. 00000 56. 000 9, 240. 00
0370 603-01540 54 | NCH REI NFORCED CONCRETE Pl PE 160. 000 160. 000
LF 0. 000 0. 00
130. 00000 160. 000 20, 800. 00
0375 603-50004 4 | NCH PLASTI C Pl PE DELETED BY 105-44 DATED NOV. 5, 0. 000 232. 000
2003
LF -232. 000 -3,712.00
16. 00000 0. 000 0. 00
0380 603-50012 12 | NCH PLASTI C PI PE 141. 000 74. 000
LF 67. 000 2, 345. 00
35. 00000 141. 000 4,935. 00
0385 603-50015 15 | NCH PLASTI C Pl PE 388. 000 388. 000
LF 0. 000 0.00
85. 00000 388. 000 32, 980. 00



CONTI D C12800R COLORADO DEPARTMENT OF TRANSPORTATI ON Page 9

PCN: 12800R- BI D ESTI MATE RUN 10/ 09/ 2003
PRQJECT: NH 1602- 075 ESTI MATE NO 0008 16: 23: 37
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0390 604-00305 *INLET TYPE C (5 FOOT) 3. 000 3. 000
EACH 0. 000 0. 00
2,100. 00000 3. 000 6, 300. 00
0395 604-00350 *I NLET TYPE C ( SPECI AL) 2.000 2.000
EACH 0. 000 0.00
2, 500. 00000 2.000 5, 000. 00
0400 604-00510 *INLET TYPE D (10 FOQQT) 1.000 1. 000
EACH 0. 000 0. 00
3, 500. 00000 1.000 3, 500. 00
0405 604-16605 *INLET TYPE 16 (TRIPLE) (5 FOOT) 5. 000 4.750
EACH 0. 000 0.00
4, 700. 00000 4.750 22,325.00
0410 604-30010 MANHOLE SLAB BASE (10 FOOT) 2.000 2.000
EACH 0. 000 0. 00
3, 800. 00000 2.000 7,600. 00
0415 604-51012 12 INCH SLOTTED PI PE | NLET 20. 000 0. 000
LF 20. 000 1, 400. 00
70. 00000 20. 000 1, 400. 00
0420 605-00004 4 1 NCH NON- PERFORATED PI PE UNDERDRAI N 335. 000 670. 000
LF -335. 000 -6, 700. 00
20. 00000 335. 000 6, 700. 00
0425 605- 00040 4 1 NCH PERFORATED PI PE UNDERDRAI N 584. 000 584. 000
LF 0. 000 0.00
16. 00000 584. 000 9, 344. 00
0430 605-00060 6 | NCH PERFORATED Pl PE UNDERDRAI N 1, 305. 000 1, 305. 000
LF 0. 000 0. 00
38. 00000 1, 305. 000 49, 590. 00
0435 605-83560 6 | NCH PI PE UNDERDRAI N 892. 000 662. 000
LF 230. 000 8, 050. 00
35. 00000 892. 000 31, 220. 00
0440 606-00301 *GUARDRAI L TYPE 3 (6-3 POST SPACI NG 137.500 0. 000
LF 0. 000 0. 00

22.00000 0. 000 0. 00
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PCN: 12800R- BI D ESTI MATE RUN 10/ 09/ 2003
PRQJECT: NH 1602- 075 ESTI MATE NO 0008 16: 23: 37
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0445 607-00005 *END POST 15. 000 1. 000
EACH 0. 000 0.00
105. 00000 1. 000 105. 00
0450 607-00010 *CORNER AND LI NE BRACE PCST 10. 000 3.000
EACH 0. 000 0. 00
160. 00000 3.000 480. 00
0455 607-01100 *FENCE BARBED W RE W TH TREATED WOODEN POSTS 1, 350. 000 0. 000
LF 0. 000 0.00
2. 60000 0. 000 0. 00
0460 607-11200 *FENCE COVBI NATI ON WRE W TH METAL POSTS 0. 000 0. 000
LF 0. 000 0. 00
5. 25000 0. 000 0. 00
0465 607-11350 *FENCE DEER DELETED BY 105-44 DATED NOV. 5, 2003 0. 000 0. 000
LF 0. 000 0.00
13. 00000 0. 000 0. 00
0470 607-11455  *FENCE WOOD 900. 000 0. 000
LF 0. 000 0. 00
16. 00000 0. 000 0. 00
0475 607-11525 *FENCE (PLASTI Q) 2, 505. 000 2, 415. 000
LF 90. 000 180. 00
2.00000 2,505. 000 5, 010. 00
0480 607-60116 *16 FOOT GATE 3.000 0. 000
EACH 0. 000 0. 00
260. 00000 0. 000 0. 00
0485 608-00000 *CONCRETE Sl DEWALK 473. 000 0. 000
sy 360. 000 11, 880. 00
33. 00000 360. 000 11, 880. 00
0490 608-00010 * CONCRETE CURB RANP 135. 200 0. 000
5% 59. 200 2,782.40
47. 00000 59. 200 2,782. 40
0495 608-00020 *CONCRETE Bl KEWAY 240. 000 0. 000
sy 240. 000 7, 680. 00

32. 00000 240. 000 7,680.00
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PCN: 12800R- BI D ESTI MATE RUN 10/ 09/ 2003
PRQJECT: NH 1602- 075 ESTI MATE NO 0008 16: 23: 37

CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI OD AMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0500 608-01500  *BI TUM NOUS BI KEWAY 577.170 0. 000
TON 577.170 34, 630. 20
60. 00000 577.170 34, 630. 20
0505 609-21010 *CURB AND GUTTER TYPE 2 (SECTION |- B) 1, 044. 000 1, 040. 000
LF 0. 000 0.00
19. 00000 1, 040. 000 19, 760. 00
0510 609-21011 *CURB AND GUTTER TYPE 2 (SECTION |-M FINAL CORRECTI ON 4,872.000 5, 512. 000
LF 394. 000 6, 304. 00
16. 00000 5, 906. 000 94, 496. 00
0515 609-21020 *CURB AND GUTTER TYPE 2 (SECTION I1-B) 883. 000 542. 000
LF 341.000 6, 138. 00
18. 00000 883. 000 15, 894. 00
0520 609-21021 *CURB AND GUTTER TYPE 2 (SECTION I1-M 107. 000 0. 000
LF 0. 000 0.00
26. 00000 0. 000 0. 00
0525 609-60011 *CURB TYPE 6 (SECTION M 275. 000 0. 000
LF 275. 000 1, 787.50
6. 50000 275. 000 1, 787. 50
0530 610-00020 *MEDI AN COVER MATERI AL ( PATTERNED CONCRETE) 13, 618. 000 0. 000
SF 9, 893. 000 49, 465. 00
5. 00000 9, 893. 000 49, 465. 00
0535 612-00001  *DELI NEATOR (TYPE 1) 29. 000 0. 000
EACH 0. 000 0.00
15. 75000 0. 000 0. 00
0540 612-00002  *DELI NEATOR (TYPE I1) 55. 000 0. 000
EACH 0. 000 0.00
17. 00000 0. 000 0. 00
0545 612-00042  *DELI NEATOR (FLEXI BLE) (TYPE I1) 52. 000 0. 000
EACH 20. 000 460. 00
23. 00000 20. 000 460. 00
0550 613-01200 *2 | NCH ELECTRI CAL CONDUI T ( PLASTI C) 1, 174. 000 1, 125. 000
LF 49. 000 416. 50
8. 50000 1, 174. 000 9, 979. 00
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PCN: 12800R- BI D ESTI MATE RUN
PRQJECT: NH 1602- 075 ESTI MATE NO. 0008
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI OD AMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0550 MATERI AL ALLOWANCE 2" ELECTRI C CONDUI T 0. 000
EACH 0. 000 0.00
8. 25000 0. 000 0. 00
0555 613-01300 *3 | NCH ELECTRI CAL CONDUI T ( PLASTI C) 4,248. 000 4,218. 000
LF 0. 000 0.00
10. 50000 4,218. 000 44, 289. 00
0555 MATERI AL ALLOWANCE 3" ELECTRI C CONDUI T 0. 000
EACH 0. 000 0.00
10. 00000 0. 000 0. 00
0560 613-07199  *PULL BOX (1 NSTALL ONLY) 12. 000 0. 000
EACH 10. 000 1, 050. 00
105. 00000 10. 000 1, 050. 00
0565 613-10000 *WRING 1. 000 0.500
LS 0. 250 4, 000. 00
16, 000. 00000 0. 750 12, 000. 00
0565 MATERI AL ALLOWANCE W RI NG 0. 500
EACH -0.250 -1,019. 43
4,077. 73000 0. 250 1, 019. 43
0570 613-16010  *LI GHT STANDARD AND LUM NAI RE ( DECORATI VE) 11. 000 0. 000
EACH 0. 000 0.00
2, 600. 00000 0. 000 0. 00
0570 MATERI AL ALLOWANCE LI GHT STANDARD 11. 000
EACH 0. 000 0.00
2, 050. 00000 11. 000 22, 550. 00
0575 613-30400  *LI GHT STANDARD ALUM NUM (40 FOOT) 2.000 0. 000
EACH 0. 000 0.00
3, 200. 00000 0. 000 0. 00
0575 MATERI AL ALLOWANCE LI GHT STANDARD (40 FOOT) 2.000
EACH 0. 000 0.00
1, 565. 00000 2.000 3, 130. 00
0580 613-40000 CONCRETE FOUNDATI ON PAD 13. 000 13. 000
EACH 0. 000 0.00
950. 00000 13. 000 12, 350. 00



CONTI D: C12800R COLORADO DEPARTMENT OF TRANSPORTATI ON Page 13
PCN: 12800R- BI D ESTI MATE RUN 10/ 09/ 2003
PRQJECT: NH 1602- 075 ESTI MATE NO 0008 16: 23: 37

CURRENT qQry/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI OD AMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0585 613-50150 *SECONDARY SERVI CE PEDESTAL 1. 000 0. 000
EACH 0. 000 0.00
525. 00000 0. 000 0. 00
0590 613-70400 *LUM NAI RE Hl GH PRESSURE SODI UM (400 WATT) 2. 000 0. 000
EACH 0. 000 0.00
360. 00000 0. 000 0. 00
0595 613-70401  *LUM NAI RE H GH PRESSURE SODI UM (400 WATT) (1 NSTALL 4. 000 4. 000
ONL
" EACH 0. 000 0.00
200. 00000 4. 000 800. 00
0600 614-00011  *SI GN PANEL (CLASS I) 169. 420 0. 000
SF 84. 600 930. 60
11. 00000 84. 600 930. 60
0605 614-00012  *SIGN PANEL (CLASS I1) 306. 520 0. 000
SF 177. 620 2, 309. 06
13. 00000 177. 620 2, 309. 06
0610 614-00013  *SIGN PANEL (CLASS I11) DELETED BY 105-44 DATED NOV. 0. 000 0. 000
5, 2003
SF 0. 000 0.00
15. 00000 0. 000 0. 00
0615 614-01502 *STEEL SI GN POST (2 | NCH ROUND) 284. 000 0. 000
LF 115. 200 691. 20
6. 00000 115. 200 691. 20
0620 614-01552 *STEEL SI GN POST (2.5 | NCH ROUND) (SLI PBASE) 310. 000 0. 000
LF 196. 000 4,116.00
21. 00000 196. 000 4,116. 00
0625 614-75219  *PEDESTRI AN S| GNAL FACE (18) (COUNTDOWN) (1 NSTALL 4. 000 0. 000
ONL
K EACH 4. 000 840. 00
210. 00000 4. 000 840. 00
0630 614-75336 *TRAFFIC SI GNAL FACE (12-12-12) (INSTALL ONLY) 6. 000 0. 000
EACH 6. 000 1, 260. 00
210. 00000 6. 000 1, 260. 00
0635 614-75560 *TRAFFIC SI GNAL FACE (12-12-12-12-12) (INSTALL ONLY) 6. 000 0. 000
EACH 6. 000 1, 860. 00
310. 00000 6. 000 1, 860. 00
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PCN: 12800R- BI D ESTI MATE RUN 10/ 09/ 2003
PRQJECT: NH 1602- 075 ESTI MATE NO 0008 16: 23: 37

CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD AMOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0640 614-75877 *LOOP DETECTOR W RE PREFABRI CATED ( SPECI AL) (I NSTALL 1, 140. 000 581. 000
ONL
" LF 182. 000 118. 30
0. 65000 763. 000 495. 95
0640 MATERI AL ALLOMNCE | NST PREFAB LOOP 377. 000
EACH -182. 000 -109. 20
0. 60000 195. 000 117. 00
0645 614-81302 *TRAFFI C SI GNAL- LI GHT POLE (2 MAST ARM) (I NSTALL ONLY) 2.000 0. 000
EACH 2.000 1, 200. 00
600. 00000 2.000 1, 200. 00
0650 614-84455  *TRAFFI C SI GNAL PEDESTAL POLE (I NSTALL ONLY) 2. 000 0. 000
EACH 2.000 940. 00
470. 00000 2.000 940. 00
0655 615-00030 EMBANKMENT PROTECTOR TYPE 3 3.000 2.000
EACH 1. 000 2, 600. 00
2, 600. 00000 3.000 7, 800. 00
0660 617-00012 12 | NCH CULVERT PIPE 46. 000 44.000
LF 2.000 100. 00
50. 00000 46. 000 2, 300. 00
0665 617-00018 18 | NCH CULVERT Pl PE 787. 000 775. 000
LF 12. 000 540. 00
45. 00000 787. 000 35, 415. 00
0670 617-00024 24 | NCH CULVERT PI PE 200. 000 157. 000
LF 43. 000 2,279. 00
53. 00000 200. 000 10, 600. 00
0675 617-00030 30 | NCH CULVERT Pl PE 94. 000 94. 000
LF 0. 000 0.00
68. 00000 94. 000 6, 392. 00
0680 617-00036 36 | NCH CULVERT PI PE 31. 000 31. 000
LF 0. 000 0. 00
110. 00000 31. 000 3, 410. 00
0685 619-07160 PLACE 16 | NCH DUCTILE | RON PI PE 270. 000 350. 000
LF -80. 000 -1, 360. 00
17. 00000 270. 000 4,590. 00
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PCN: 12800R- BI D ESTI MATE RUN 10/ 09/ 2003
PRQJECT: NH 1602- 075 ESTI MATE NO 0008 16: 23: 37
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI OD AMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0690 619-50320 4 |INCH PLASTI C PI PE 452,000 162. 000
LF 290. 000 4, 350. 00
15. 00000 452.000 6, 780. 00
0695 621-00200 HAUL ROAD 1. 000 0.500
LS 0. 000 0.00
3, 800. 00000 0. 500 1, 900. 00
0700 622-00270  BOLLARD 10. 000 0. 000
EACH 3.000 690. 00
230. 00000 3. 000 690. 00
0705 625-00000 *CONSTRUCTI ON SURVEYI NG 1. 000 0.520
LS 0. 300 18, 000. 00
60, 000. 00000 0.820 49, 200. 00
0710 625-00001  *CONSTRUCTI ON SURVEYI NG ( HOURLY) 21. 000 11. 000
HOUR 10. 000 1, 350. 00
135. 00000 21. 000 2, 835. 00
0715 626-00000  *MOBI LI ZATI ON 1. 000 0.958
LS 0. 000 0.00
324, 000. 00000 0.958 310, 392. 00
0720 626-01000  PUBLI C | NFORMATI ON SERVI CES 1. 000 0. 700
LS 0.100 400. 00
4,000. 00000 0. 800 3, 200. 00
0725 627-00001  PAVEMENT MARKI NG PAI NT 123. 000 123. 000
GAL 0. 000 0.00
50. 00000 123. 000 6, 150. 00
0730 627-01000 *PREFORMED PLASTI C PAVEMENT MARKI NG (TYPE A) DELETED 0. 000 0. 000
BY 105-44 DATED NOV. 5, 2003
SF 0. 000 0.00
10. 50000 0. 000 0. 00
0735 627-01003 *PREFORVED PLASTI C PAVEMENT MARKI NG (TYPE A) (I NLAI D) 9, 417. 500 4,727.000
SF 2,187.030 32, 805. 45
15. 00000 6, 914. 030 103, 710. 45
0740 627-30325 *PREFORMED PLASTI C PAVEMENT MARKI NG ( TYPE B) 941. 500 217. 500
( WORD- SYMBOL)
SF 610. 000 9, 607. 50
15. 75000 827.500 13,033.13
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PCN: 12800R- BI D ESTI MATE RUN 10/ 09/ 2003
PRQJECT: NH 1602- 075 ESTI MATE NO 0008 16: 23: 37

CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI OD AMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0745 627-30330 *PREFORVED PLASTI C PAVEMENT MARKI NG ( TYPE B) 1, 156. 000 302. 000
( XWALK- STOPLI NE - 0. 000 0. 00
21. 00000 302. 000 6, 342. 00
0750 629-01110 *LOCATE MONUVENTS DELETED BY 105-44 DATED NOV. 5, 2003 0. 000 0. 000
HOUR 0. 000 0.00
130. 00000 0. 000 0. 00
0755 630-00000 *FLAGG NG 4,787. 250 3, 216. 750
HOUR 956. 000 19, 120. 00
20. 00000 4,172.750 83, 455. 00
0760 630-00007 *TRAFFI C CONTROL | NSPECTI ON 142. 000 93. 000
DAY 16. 000 1, 680. 00
105. 00000 109. 000 11, 445. 00
0765 630-00012 *TRAFFI C CONTROL NMANAGENENT 170. 000 117. 000
DAY 23. 000 9, 660. 00
420. 00000 140. 000 58, 800. 00
0770 630-80001  *FLASH NG BEACON ( PORTABLE) 3. 000 1. 500
EACH 1. 200 66. 00
55. 00000 2.700 148. 50
0775 630-80336  *BARRI CADE (TYPE 3 M B) (TEMPORARY) 7.500 3.750
EACH 3.000 165. 00
55. 00000 6. 750 371.25
0780 630-80337 *BARRI CADE (TYPE 3 M C) (TEMPORARY) DELETED BY 105-44 0. 000 0. 000
DATED NOV. 5, 2003
EACH 0. 000 0.00
65. 00000 0. 000 0. 00
0785 630-80338  *BARRI CADE (TYPE 3 M D) (TEMPORARY) 3.000 1. 500
EACH 1. 200 138. 00
115. 00000 2.700 310. 50
0790 630-80339  *DI RECTI ONAL BARRI CADE DELETED BY 105-44 DATED NOV. 5, 0. 000 0. 000
2003
EACH 0. 000 0.00
95. 00000 0. 000 0. 00
0795 630-80341  *CONSTRUCTI ON TRAFFI C SI GN (PANEL SI ZE A) 79. 000 39. 500
EACH 31. 600 979. 60
31. 00000 71.100 2,204. 10
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PCN: 12800R- BI D ESTI MATE RUN 10/ 09/ 2003
PRQJECT: NH 1602- 075 ESTI MATE NO 0008 16: 23: 37
CURRENT qQry/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI OD AMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0800 630-80342  *CONSTRUCTI ON TRAFFI C SI GN (PANEL Sl ZE B) 51. 000 25. 500
EACH 20. 400 1, 591. 20
78. 00000 45. 900 3, 580. 20
0805 630-80343  *CONSTRUCTI ON TRAFFI C SI GN (PANEL SI ZE C) 11. 000 5. 500
EACH 4. 400 360. 80
82. 00000 9. 900 811. 80
0810 630-80357  *ADVANCE WARNI NG FLASHI NG OR SEQUENCI NG ARROW PANEL (B 2.000 1. 000
TYPE
) EACH 0. 800 1, 280. 00
1, 600. 00000 1. 800 2, 880. 00
0815 630-80360  *DRUM CHANNELI ZI NG DEVI CE 11 REMOVED & ADDED BACK AS 343. 000 177. 000
VERT. PANELS SEE LI NE | TEM 1255
EACH 141. 600 5,947. 20
42.00000 318. 600 13, 381. 20
0820 630-80363  *DRUM CHANNELI ZI NG DEVI CE (W TH LI GHT) (FLASH NG 12. 000 6. 000
EACH 4.800 225. 60
47.00000 10. 800 507. 60
0825 630-80380 *TRAFFI C CONE 232.000 116. 000
EACH 92. 800 1, 299. 20
14. 00000 208. 800 2,923. 20
0830 630-85006  *| MPACT ATTENUATOR (SAND FI LLED PLASTI C BARREL) 1. 000 0.500
TEMPORAR
( ") EACH 0. 400 760. 00
1, 900. 00000 0. 900 1, 710. 00
0835 700-70010 F/ A M NOR CONTRACT REVI S| ONS 0. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0. 00
0840 700-70011 F/ A PARTNERI NG 0. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0. 00
0845 700-70012 F/ A ASPHALT PAVEMENT | NCENTI VE SMOOTHNESS 0. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0. 00
0850 700-70013 F/ A CONCRETE | NCENTI VE PAYMENT SMOOTHNESS 0. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0. 00



CONTI D: C12800R COLORADO DEPARTMENT OF TRANSPORTATI ON Page 18
PCN: 12800R- BI D ESTI MATE RUN 10/ 09/ 2003
PRQJECT: NH 1602- 075 ESTI MATE NO 0008 16: 23: 37

CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD AMOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0855 700-70020 F/ A ON-THE-JOB TRAI NEE 566. 400 566. 400
EACH 0. 000 0.00
1. 00000 566. 400 566. 40
0860 700-70022 F/ A QIT PILOT 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0865 700-70025 F/ A QUALITY | NCENTI VE PAYMENT ASPHALT 10, 325. 660 0. 000
FA 10, 325. 660 10, 325. 66
1. 00000 10, 325. 660 10, 325. 66
0870 700-70025 F/ A QUALITY | NCENTI VE PAYMENT CONCRETE 6, 690. 870 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0875 700-70028 F/ A ESB PROGRAM 0. 000 0. 000
FA 0. 000 0.00
1. 00000 0. 000 0. 00
0880 700-70035 F/ A ADJUST UTI LI TIES 4, 462. 900 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0885 700-70037 F/ A CONTAM NATED SOl L 4,677.510 0. 000
FA 0. 000 0.00
1. 00000 0. 000 0. 00
0890 700-70082 F/ A FURNI SH & I NSTALL ELECTRI CAL SERVI CE 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0895 700-70310 F/ A LANDSCAPI NG 0. 000 0. 000
FA 0. 000 0.00
1. 00000 0. 000 0. 00
0900 700-70370 F/ A SIGNI NG 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0905 700-70393  F/ A WETLAND MONI TORI NG 0. 000 0. 000
FA 0. 000 0.00
1. 00000 0. 000 0. 00
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PCN: 12800R- BI D ESTI MATE RUN 10/ 09/ 2003
PRQJECT: NH 1602- 075 ESTI MATE NO 0008 16: 23: 37
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI OD AMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
1000 900-00006  ADDED | TEM ( DOLLAR)/ GROUND BREAKI NG CEREMONY MCR #2 890. 000 890. 000
DOL 0. 000 0.00
1. 00000 890. 000 890. 00
1005 607-01010 FENCE BW MP (SPEC) FENCE (LI VESTOCK) (TEMP) MCR #3 785. 000 785. 000
LF 0. 000 0.00
3.13000 785. 000 2, 457. 05
1010 900-00010  ADDED | TEM (HOUR)/ VMB SI GN SERVI CE MCR # 4 24. 000 24. 000
HOUR 0. 000 0.00
55. 00000 24. 000 1, 320. 00
1015 900-00007  ADDED | TEM ( EACH)/ TEMPORARY S| GN STANDS MCR # 5 12. 000 12. 000
EACH 0. 000 0.00
103. 40000 12. 000 1, 240. 80
1020 630-80344  CONST TRAF SI GN (SPEC) CONSTRUCTI ON TRAFFI C SI GN 40. 000 20. 000
(SPECI AL) MCR # 6
SF 16. 000 347.68
21. 73000 36. 000 782. 28
1030 609-20000 CURB TY 2 B (SPEC) CURB TYPE 2 - 6" (SPECIAL) MCR # 7 128. 000 128. 000
LF 0. 000 0.00
19. 42000 128. 000 2, 485. 76
1040 206-00065 STR BKFL (FLOWFILL) STRUCTURE BACKFI LL (FLOW FILL) 120. 000 120. 000
MCR # 8
cY 0. 000 0.00
32. 56000 120. 000 3,907. 20
1050 403-34721 HBP (GR SX) (75) (PG 58-28) CMO # 9 HBP MODI FI CATI ONS 5,327. 690 3, 665. 890
TON 1, 661. 800 84, 751. 80
51. 00000 5, 327. 690 271,712.19
1060 900-00024  ADDED | TEM (TON)/ MCR # 11 | NCREASE A. C. CONTENT 5, 904. 860 3, 665. 890
TON 2, 238. 970 962. 76
0. 43000 5, 904. 860 2,539. 09
1070 900- 00004  ADDED | TEM (CUBI C YARD)/ MCR # 12 ASPHALT M LLI NGS 1, 478. 000 1, 478. 000
cY 0. 000 0.00
24. 03000 1, 478. 000 35, 516. 34
1080 900-00006  ADDED | TEM (DOLLAR)/ MCR # 13 RELOCATE GAS LI NE 8, 502. 490 8, 502. 490
DOL 0. 000 0.00
1. 00000 8, 502. 490 8, 502. 49
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PCN: 12800R- BI D ESTI MATE RUN 10/ 09/ 2003
PRQJECT: NH 1602- 075 ESTI MATE NO 0008 16: 23: 37
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI OD AMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
1090 900-00006  ADDED | TEM (DOLLAR)/ VI OLATI ON OF WORKI NG TI ME -450. 000 -150. 000
LI M TATI ON
DOL -300. 000 -300. 00
1. 00000 - 450. 000 -450. 00
1100 613-07000 PULL BOX (SPEC) MCR # 15 PULL BOX 9. 500 0. 000
EACH 7.000 1,043.91
149. 13000 7.000 1, 043.91
1110 900-00006  ADDED | TEM (DOLLAR)/ MCR # 16 LPEA SERVI CE 1. 000 0. 000
DOL 1. 000 330.00
330. 00000 1. 000 330. 00
1120 900-00014  ADDED | TEM (LUMP SUM)/ MCR # 17 EXTRA 12" PLASTIC Pl PE 1. 000 0. 000
FI TTI NGS
LS 1. 000 315.00
315. 00000 1. 000 315. 00
1130 900-00014  ADDED | TEM (LUMP SUM/ MCR # 18 EXTRA WORK ERECT 4,713.500 0. 000
SI GNAL POLES
LS 4,713.500 4,713.50
1. 00000 4,713.500 4,713.50
1140 900-00004 ADDED | TEM (CUBI C YARD)/ ZERI SCAPI NG ROCK MCR # 19 240. 000 0. 000
cy 0. 000 0.00
50. 00000 0. 000 0. 00
1150 606-02003 END ANCHOR ( NONFLARED) 1. 000 0. 000
EACH 0. 000 0.00
2, 365. 00000 0. 000 0. 00
1160 607-53172 FENCE CL (72 IN) 110. 000 0. 000
LF 0. 000 0.00
26. 40000 0. 000 0. 00
1165 607-52905 END POST (CL) 2.000 0. 000
EACH 0. 000 0.00
231. 00000 0. 000 0. 00
1170 607-52910 CORNER AND LI NE BR POST (CL) 1. 000 0. 000
EACH 0. 000 0.00
302. 50000 0. 000 0. 00
1175 607-11300 FENCE CW TWP 114. 000 0. 000
LF 0. 000 0.00
8. 53000 0. 000 0. 00
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PCN: 12800R- BI D ESTI MATE RUN 10/ 09/ 2003
PRQJECT: NH 1602- 075 ESTI MATE NO 0008 16: 23: 37
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI OD AMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
1180 900-00007  ADDED | TEM (EACH)/ PLUG WELLS 6. 000 0. 000
EACH 0. 000 0.00
200. 00000 0. 000 0. 00
1190 900-00001  ADDED | TEM (ACRE)/ SO L PREP 4. 000 0. 000
ACRE 0. 000 0.00
357. 50000 0. 000 0. 00
1195 900-00007  ADDED | TEM ( EACH)/ ASPEN TREES 9. 000 0. 000
EACH 0. 000 0.00
467. 50000 0. 000 0. 00
1200 900-00007  ADDED | TEM (EACH)/ BLUE SPRUCE TREES 1. 000 0. 000
EACH 0. 000 0.00
577. 50000 0. 000 0. 00
1205 900-00007  ADDED | TEM (EACH)/ AUSTRI AN PI NE 6. 000 0. 000
EACH 0. 000 0.00
528. 00000 0. 000 0. 00
1210 900-00014  *ADDED | TEM (LUMP SUM)/ MEDI AN DRAI NAGE REPAI R MCR # 1. 000 0. 000
24
LS 0. 000 0.00
27, 450. 00000 0. 000 0.00
1220 900-00007  ADDED | TEM (EACH)/ WETLANDS SPECI ALTY SIGNS MCR # 25 3.000 0. 000
EACH 0. 000 0.00
1, 100. 00000 0. 000 0. 00
1230 900-00014  ADDED | TEM (LUMP SUM)/ MAST ARM S| GNS MANLI FT RENTAL 1. 000 0. 000
MCR # 26
LS 0. 000 0.00
247.50000 0. 000 0. 00
1240 900-00014  ADDED | TEM (LUMP SUM)/ MCR #27 ADDENDUM TO MEDI AN 1. 000 0. 000
DRAI NAGE REPAI R
LS 0. 000 0.00
813. 70000 0. 000 0. 00
1250 900- 00006  ADDED | TEM (DOLLAR)/ LANDSCAPE MAI NTENANCE ESCROW 0. 000 0. 000
ACCOUNT
DOL 0. 000 0.00
1. 00000 0. 000 0. 00
1255 630-80350 VERT PANEL | TEMS REQUESTED BY PE 11. 000 0. 000
EACH 0. 000 0.00
42.00000 0. 000 0. 00
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PRQJECT: NH 1602- 075 ESTI MATE NO 0008 16: 23: 37
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI OD AMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
5555 900- 00006  ADDED | TEM (DOLLAR)/ PRI CE REDUCTI ON FOR OVERVEI GHT -140. 000 -60. 000
TRUCKS
DOL -80. 000 -80.00
1. 00000 - 140. 000 -140. 00
CAT 0200  CURRENT AMT $ 3,383,086.28%  557,089.08$ 3,065, 197. 85
CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS
0910 620-00002 FIELD OFFI CE (CLASS 2) 1. 000 1. 000
EACH 0. 000 0.00
10, 000. 00000 1. 000 10, 000. 00
0915 620-00012  FIELD LABORATORY (CLASS 2) 1. 000 1. 000
EACH 0. 000 0.00
9, 000. 00000 1. 000 9, 000. 00
0920 620-00020  SANI TARY FACI LI TY 1. 000 1. 000
EACH 0. 000 0.00
2, 000. 00000 1. 000 2, 000. 00
CAT 0400  CURRENT AMI $ 21,000.00 $ 0.00$% 21, 000. 00
PROQJIECT TOTAL CURRENT AMI $ 3,404,086.28$% 557,089.08$ 3,086, 197. 85




